
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:48 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 276 Date: 04-Jun-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 365

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

PC, cool, afternoon wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0900-1000. Track progress of FWS mechanical piping installation. Misc. MEP
paperwork.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path Piping

Dave Law, Narciso Biagi, Jim Perry, Tim Esquival, and Rick Kickvee spent half the shift setting sections of
2 1/2" DW line into place up to PP 77 along the bike path.

By end of shift, the 2 1/2" DW line had been set into place along the bike path to PP 77, and had been
welded to PP 61.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 4.00 0.00 0.00 4.00

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Bike Path Piping

Tim Esquivel and Josh Johnson spent the afternoon shift welding sections of 4" CA line along the bike path
at PP 126 along the bike path. Jim Perry, Rick Kickvee and Dave Law spent the afternoon shift moving
material and equipment off the SAS deck.

126 0-000-000.126
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 276 Date: 04-Jun-2013 Tuesday

Barry Mullaney spent the shift welding utility outlets on sections of 4" CA line to be installed along the bike
path.

By end of shift, two sections of 4" CA line had been welded at PP 125, and the 4" line had been installed
and welded to PP 99 along the bike path. It was noted that the welding QC insepctor had not inspected
and bought off the welds from PP 81 to PP 99.
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